COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 13/ 2015

ESTI MATE SUMVARY 10: 05: 48
CONTI D C17136R-ALT ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 17136R- ALTB2 COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 118.0 DAYS TI ME ALLOW 144 CALENDAR DAYS
SH 14: 1-25 EAST TO WR 23 PERCENT TI ME: 81.94 ORI G TI VE ALLOW 138 CALENDAR DAYS
PRQJECT NO. STA 0142-051 - PCCP Al't
SH 14: 1-25 EAST TO WR 23 - PCCP Al't
NAVE OF RQAD: 014C
PRQJECT COUNTI ES: WELD, REG ON 4 LAR MER
CONTRACTOR:
| NTERSTATE HI GHWAY CONSTRUCTI ON PAY PER OD ENDI NG 10/ 31/ 2015 DATE TI ME STARTED 07/ 06/ 2015
P. O BOX 4356 DATE LET 05/ 07/ 2015 DATE WORK BEGAN
DATE AWARDED 06/ 02/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 22/ 2015 DATE ACCEPTED
ENGLEWOOD CO 80155- 43¢ (303) 790- 9100 DATE NOTI CE TO PROCEED 07/ 06/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 13,639, 766. 76 PARTI Cl PATI NG $ 12,307,950.78 $ 3,176, 889.17
AWARD PRQJECT AM: $ 12,225, 693. 06 NON PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 90. 24% TOTAL EARNI NGS 12, 307, 950. 78 3,176, 889. 17
FUNDS AVAI LABLE: $ 1,331,815.98 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 12, 307, 950. 78 3,176, 889.17
TOTAL CLAI VB $ 0.00 RETAI NAGE -183,385. 40 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 12, 124, 565. 38 3,176, 889.17
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 12, 124, 565. 38 3,176, 889. 17
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 3,176, 889.17

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D Cl7136R-ALT

PCN: 17136R- ALTB2

PRQJECT: STA 0142-051 - PCCP Al't

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00001 Renoval of Structure

0010 202-00010

Renoval of Tree

0015 202-00011

Tree Trinm ng

0020 202-00012

Renoval of Tree Stunp

0025 202-00035

Renoval of Pipe

0030 202-00090

*Renoval of Delineator

0035 202-00202

Renoval of CQutter

0040 202-00203

Renoval of Curb and Cutter

0045 202-00240

0050 202-00250

*Renoval of Pavenent Marking

0055 202-00500

*Renoval of Asphalt Mat (Pl aning)

Renoval of Portions of Present Structure

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
EACH
1, 173. 30000
4.000
EACH
271. 03000
0. 000
EACH
147. 84000
0. 000
EACH
197. 12000
975. 000
LF
20. 31000
358. 000
EACH
2.99000
66. 000
LF
9. 86000
97. 000
LF
9. 86000
41, 000. 000
SY
4. 06000
80, 000. 000
SF
1. 24000
2.000
EACH

1, 151. 01000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

1. 000
0. 000

[y

. 000

4.000
0. 000
4.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

875. 000
50. 000
925. 000

141. 000
0. 000
141. 000

0. 000
66. 000
66. 000

97. 000
0. 000
97. 000

29, 765. 000
10, 439. 000
40, 204. 000

63, 290. 000
13, 103. 000
76, 393. 000

2.000
0. 000
2.000

Page 2
ESTI MATE RUN 11/13/2015

10: 05: 48
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
1,173.30
0. 00
1,084. 12
0. 00
0. 00
0. 00
0. 00
1, 015. 50
18, 786. 75
0. 00
421. 59
650. 76
650. 76
0. 00
956. 42
42,382. 34
163, 228. 24
16, 247. 72
94, 727. 32
0. 00
2,302. 02



CONTI D Cl7136R-ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 17136R- ALTB2 ESTI MATE RUN 11/ 13/ 2015
PRQJECT: STA 0142-051 - PCCP Al't ESTI MATE NO 0004 10: 05: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00810 *Rermoval of Ground Sign 130. 000 23. 000
EACH 33. 000 1,642.41
49. 77000 56. 000 2,787.12
0065 202-00825 *Renoval of Flashing Beacon 1. 000 0. 000
EACH 0. 000 0. 00
497. 72000 0. 000 0. 00
0070 202-01300 *Renoval of End Anchorage 1. 000 0. 000
EACH 1.000 276. 45
276. 45000 1. 000 276. 45
0075 202- 04002 O ean Cul vert 30. 000 0. 000
EACH 0. 000 0. 00
1, 478. 37000 0. 000 0. 00
0080 203-00060 Enbanknent Material (Conplete In Place) 500. 000 324. 000
(9 43. 000 720. 25
16. 75000 367. 000 6, 147. 25
0085 203- 01500 Bl adi ng 107. 500 71. 000
HOUR 36. 500 2, 956. 50
81. 00000 107. 500 8, 707. 50
0090 203-01510 Backhoe 28. 500 16. 500
HOUR 12. 000 1, 260. 00
105. 00000 28. 500 2,992.50
0095 203-01597 Pot hol i ng 36. 000 15. 500
HOUR 0. 000 0. 00
250. 00000 15. 500 3, 875. 00
0100 203-01620 Sweepi ng 5. 000 0. 000
HOUR 0. 000 0. 00
62. 00000 0. 000 0. 00
0105 206- 00000 Structure Excavation 102. 000 102. 000
(& 0. 000 0. 00
19. 71000 102. 000 2,010. 42
0110 208-00002 Erosion Log (12 Inch) 3, 743. 000 2, 835. 000
LF 908. 000 2,978.24

3. 28000 3, 743. 000 12,277.04



CONTI D Cl7136R-ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 17136R- ALTB2 ESTI MATE RUN 11/ 13/ 2015
PRQJECT: STA 0142-051 - PCCP Al't ESTI MATE NO 0004 10: 05: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208- 00035 Aggregat e Bag 128. 000 80. 000
LF 48. 000 380. 64
7.93000 128. 000 1,015. 04
0120 208- 00045 Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
793. 30000 0. 000 0.00
0125 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
1, 685. 76000 1. 000 1,685.76
0130 208-00103 Renoval and Di sposal of Sedinment (Labor) 5. 000 0. 000
HOUR 1.000 49. 58
49. 58000 1.000 49. 58
0135 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 6. 000 0. 000
HOUR 1.000 89. 25
89. 25000 1.000 89. 25
0140 208-00106 Sweepi ng (Sedi nent Renoval ) 120. 000 23. 500
HOUR 26. 000 3,094. 00
119. 00000 49. 500 5, 890. 50
0145 208- 00206 Erosi on Control Supervisor 60. 000 35. 500
DAY 13. 000 2,562. 56
197. 12000 48. 500 9, 560. 32
0150 210-00011 *Reset Mailbox Structure (Type 1) 16. 000 0. 000
EACH 0. 000 0. 00
179. 18000 0. 000 0.00
0155 210- 00012 *Reset Mailbox Structure (Type 2) 2.000 0. 000
EACH 0. 000 0. 00
258. 81000 0. 000 0.00
0160 210- 00013 *Reset Mailbox Structure (Type 3) 2.000 0. 000
EACH 0. 000 0. 00
398. 17000 0. 000 0.00
0165 210-00827 *Reset Pull Box 1. 000 0. 000
EACH 0. 000 0. 00

703. 38000 0. 000 0. 00



CONTI D Cl7136R-ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 17136R- ALTB2 ESTI MATE RUN 11/ 13/ 2015
PRQJECT: STA 0142-051 - PCCP Al't ESTI MATE NO 0004 10: 05: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 210-01130 *Reset CGuardrail Type 3 350. 000 79. 000
LF 0. 000 0. 00
17. 84000 79. 000 1, 409. 36
0175 210-04010 Adj ust Manhol e 5. 000 0. 000
EACH 3. 000 1, 345. 32
448. 44000 3. 000 1, 345. 32
0180 210- 04050 Adj ust Val ve Box 3. 000 0. 000
EACH 0. 000 0. 00
320. 31000 0. 000 0. 00
0185 210- 04051 Adj ust Val ve Box (Special) 3. 000 0. 000
EACH 0. 000 0. 00
123. 20000 0. 000 0. 00
0190 211-02230 Grouting Connection 1. 000 1. 000
EACH 0. 000 0. 00
739. 18000 1. 000 739.18
0195 212-00006 *Seedi ng (Native) 4. 000 0. 000
ACRE 0. 000 0. 00
631. 39000 0. 000 0. 00
0200 212-00032 *Soi | Condi tioning 4. 000 0. 000
ACRE 0. 000 0. 00
631. 39000 0. 000 0. 00
0205 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 10, 600. 000 0. 000
d ass
SY 0. 000 0. 00
1. 58000 0. 000 0. 00
0210 304- 06009 *Aggregat e Base Course (O ass 6) (Special) 23, 000. 000 17,909. 230
TON 3,879.770 65, 956. 09
17. 00000 21, 789. 000 370, 413. 00
0211 304-07000 ABC (CL 7) ABC C ass 7 for Shoul dering 999. 320 999. 320
TON 0. 000 0. 00
17. 00000 999. 320 16, 988. 44
0212 304-06008  ABC (CL 6) (Spec) 662. 000 0. 000
cY 662. 000 20, 515. 38

30. 99000 662. 000 20, 515. 38



CONTI D

Cl7136R-ALT

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6

PON: 17136R- ALTB2 ESTI MATE RUN 11/ 13/ 2015
PRQJECT: STA 0142-051 - PCCP Al't ESTI MATE NO 0004 10: 05: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0215 403-00720  Hot M x Asphalt (Patching) (Asphalt) 350. 000 334. 030
TON 0. 000 0. 00
239. 26000 334. 030 79, 920. 02
0220 412-00800 *Concrete Pavenment (8 Inch) 223, 000. 000 159, 908. 200
SY 61, 753. 100 2,408, 370. 90
39. 00000 221, 661. 300 8, 644, 790. 70
0225 506-00212 Riprap (12 Inch) 71. 000 0. 000
cY 71.000 7,361.99
103. 69000 71. 000 7,361.99
0230 601- 01000 Concrete Cass B 8. 000 3. 000
cY 3. 800 2,284.56
601. 20000 6. 800 4,088. 16
0235 601- 04000 Concrete Oass E 4, 550. 000 2,961.100
CY 1, 442. 300 307, 209. 90
213. 00000 4, 403. 400 937, 924. 20
0240 602-00000 Rei nforcing Steel 382. 000 0. 000
LB 338. 000 334. 62
0. 99000 338. 000 334.62
0245 603- 02425 53x34 Inch Reinforced Concrete Pipe Elliptical 208. 000 208. 000
(Conplete In
LF 0. 000 0. 00
181. 34000 208. 000 37,718.72
0250 603-05142 53x34 Inch Reinforced Concrete End Section Elliptical 3.000 3. 000
EACH 0. 000 0. 00
2,797.82000 3. 000 8, 393. 46
0255 603-10240 24 Inch Corrugated Steel Pipe 60. 000 24. 000
LF 24.000 2,351.28
97.97000 48. 000 4,702. 56
0260 603-10600 60 I nch Corrugated Steel Pipe 10. 000 0. 000
LF 0. 000 0. 00
184. 65000 0. 000 0. 00
0265 603-30024 24 Inch Steel End Section 2.000 0. 000
EACH 1. 000 1, 451. 40
1, 451. 40000 1. 000 1, 451. 40



CONTI D

Cl7136R-ALT

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7

PON: 17136R- ALTB2 ESTI MATE RUN 11/13/2015
PRQJECT: STA 0142-051 - PCCP Al't ESTI MATE NO 0004 10: 05: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0270 603-50015 15 Inch Plastic Pipe 135. 000 135. 000
LF 0. 000 0. 00
72.13000 135. 000 9, 737.55
0275 603-50024 24 Inch Plastic Pipe 4.000 0. 000
LF 0. 000 0. 00
98. 56000 0. 000 0. 00
0276 203-00000 Uncl Excav MCR 1, 530. 000 1, 392. 000
cY 138. 000 2,070.00
15. 00000 1, 530. 000 22, 950. 00
0280 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 900. 000 0. 000
LF 0. 000 0. 00
19. 40000 0. 000 0. 00
0285 606-01460 *Medi an Ter m nal 1. 000 0. 000
EACH 0. 000 0. 00
4,207. 14000 0. 000 0. 00
0290 606- 02005 *End Anchor age (Fl ared) 2.000 0. 000
EACH 0. 000 0. 00
1, 809. 52000 0. 000 0. 00
0295 607-01100 *Fence Barbed Wre Wth Treated Woden Posts 3, 408. 000 0. 000
LF 0. 000 0. 00
5.23000 0. 000 0. 00
0300 609-21020 Curb and Qutter Type 2 (Section I1-B) 90. 000 84. 000
LF 0. 000 0. 00
13. 80000 84. 000 1, 159. 20
0305 612- 00036 *Del i neator (Flexible) (Square Base) 450. 000 0. 000
EACH 0. 000 0. 00
82. 62000 0. 000 0. 00
0310 612-00039 *Del i neator (Flexible) (Surface Munted) 2.000 0. 000
EACH 0. 000 0. 00
79. 63000 0. 000 0. 00
0315 614-00011 *Sign Panel (Qass I) 350. 000 0. 000
SF 0. 000 0. 00
17. 92000 0. 000 0. 00



CONTI D

Cl7136R-ALT

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8

PON: 17136R- ALTB2 ESTI MATE RUN 11/ 13/ 2015
PRQJECT: STA 0142-051 - PCCP Alt ESTI MATE NO. 0004 10: 05: 48
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0320 614-00012 *Sign Panel (Oass I1) 1, 200. 000 0. 000
SF 0. 000 0. 00
20. 90000 0. 000 0. 00
0325 614-00013 *Sign Panel (Oass I11) 60. 000 0. 000
SF 0. 000 0. 00
25. 88000 0. 000 0. 00
0330 614-01512 *Steel Sign Support (2-1nch Round)(Post) 412. 000 0. 000
LF 0. 000 0. 00
13. 94000 0. 000 0. 00
0335 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 43. 000 0. 000
EACH 0. 000 0. 00
139. 36000 0. 000 0. 00
0340 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 984. 000 0. 000
LF 0. 000 0. 00
27.87000 0. 000 0. 00
0345 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 98. 000 0. 000
EACH 0. 000 0. 00
209. 04000 0. 000 0. 00
0350 614-80000 *Fl ashi ng Beacon 1. 000 0. 000
EACH 0. 000 0. 00
6, 470. 32000 0. 000 0. 00
0355 614- 80385 *Runbl e Strip 50, 100. 000 0. 000
LF 0. 000 0. 00
0. 27000 0. 000 0. 00
0360 621-00450 *Det our Pavenent 611. 000 458. 000
Sy 0. 000 0. 00
124. 98000 458. 000 57, 240. 84
0365 624-20024 24 Inch Drainage Pipe (dass 0) 754. 000 696. 000
LF 43. 000 3,294. 66
76. 62000 739. 000 56, 622. 18
0370 625- 00000 *Construction Surveying 1. 000 0. 690
LS 0.240 14, 801. 41
61, 672. 54000 0. 930 57, 355. 46



CONTI D Cl7136R-ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 17136R- ALTB2 ESTI MATE RUN 11/ 13/ 2015
PRQJECT: STA 0142-051 - PCCP Al't ESTI MATE NO 0004 10: 05: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0375 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
317, 491. 00000 1. 000 317, 491. 00
0380 626- 01000 *Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
27, 255. 17000 1. 000 27, 255. 17
0385 627-00005 *Epoxy Pavement Mar ki ng 668. 000 0. 000
GAL 0. 000 0. 00
85. 11000 0. 000 0. 00
0390 627-00011 *Pavenment Marking Paint (Waterborne) 2, 200. 000 1, 433.900
GAL 375. 000 15, 866. 25
42. 31000 1, 808. 900 76,534.56
0395 627-30205 *Ther mopl astic Pavenent Marking (Wrd- Synbol) 1, 168. 000 0. 000
SF 0. 000 0. 00
17. 92000 0. 000 0. 00
0400 627-30210 *Ther mopl astic Pavenent Marking (Xwal k- St opl i ne) 1, 966. 000 0. 000
SF 0. 000 0. 00
13. 94000 0. 000 0. 00
0405 629-01031  *Survey Monunent (Type 3A) 19. 000 0. 000
EACH 0. 000 0. 00
394. 23000 0. 000 0. 00
0410 630-00000  *Fl aggi ng 27, 000. 000 18, 728. 000
HOUR 4,616. 500 138, 495. 00
30. 00000 23, 344.500 700, 335. 00
0415 630- 00007 *Traffic Control Inspection 20. 000 0. 000
DAY 1. 000 99.54
99. 54000 1. 000 99.54
0420 630-00012 *Traffic Control Managenent 250. 000 170. 000
DAY 59. 000 33,925. 00
575. 00000 229. 000 131, 675. 00
0425 630- 80002 *Fl ashi ng Beacon (Sol ar) 6. 000 3. 000
EACH 2.400 1,672.32

696. 80000 5. 400 3,762.72



CONTI D Cl7136R-ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 17136R- ALTB2 ESTI MATE RUN 11/ 13/ 2015
PRQIECT: STA 0142-051 - PCCP Al't ESTI MATE NO 0004 10: 05: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0430 630-80336 *Barricade (Type 3 MB) (Tenporary) 12. 000 6. 000
EACH 4.800 955. 63
199. 09000 10. 800 2,150. 17
0435 630-80341 *Construction Traffic Sign (Panel Size A) 78. 000 39. 000
EACH 31. 200 1, 863. 58
59. 73000 70. 200 4,193. 05
0440 630-80342 *Construction Traffic Sign (Panel Size B) 110. 000 55. 000
EACH 44.000 4,379.76
99. 54000 99. 000 9, 854. 46
0445 630- 80343 *Construction Traffic Sign (Panel Size O 25. 000 8.500
EACH 6. 800 812. 26
119. 45000 15. 300 1, 827.59
0450 630- 80355 *Portabl e Message Sign Panel 8. 000 4. 000
EACH 3. 200 25, 483. 10
7,963. 47000 7.200 57, 336. 98
0455 630- 80357 *Advance Warning Flashing or Sequencing Arrow Panel (B 2. 000 0. 500
Type
ype) EACH 0. 400 597. 26
1, 493. 15000 0. 900 1, 343. 84
0460 630- 80360 *Drum Channel i zi ng Devi ce 1, 150. 000 575. 000
EACH 460. 000 25, 185. 00
54. 75000 1, 035. 000 56, 666. 25
0465 630- 80380 *Traffic Cone 400. 000 125. 000
EACH 100. 000 1, 195. 00
11. 95000 225. 000 2,688.75
0470 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 2.000 1. 000
Tenpor ar
(Terp v EACH 0. 800 3,583.56
4, 479. 45000 1. 800 8, 063. 01
0475 630- 85041 *Mobi | e Attenuator 18. 000 0. 000
DAY 0. 000 0. 00
472. 83000 0. 000 0. 00
0480 630-86800 *Traffic Signal (Tenporary) 1. 000 1. 000
LS 0. 000 0. 00
163, 888. 14000 1. 000 163, 888. 14



CONTI D

Cl7136R-ALT

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 11

PON: 17136R- ALTB2 ESTI MATE RUN 11/ 13/ 2015
PRQIECT: STA 0142-051 - PCCP At ESTI MATE NO 0004 10: 05: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0485 700- 70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0490 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0495 700-70013 F/ A Concrete Pavenent |ncentive 490, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0500 700-70016 F/ A Fuel Cost Adj ustnent -906. 800 0. 000
F A -906. 800 -906. 80
1. 00000 -906. 800 -906. 80
0505 700- 70018 F/ A Roadway Snoot hness |ncentive 60, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0510 700-70021 F/ A On- The-Job Trai nee 3, 637. 000 2,761. 000
HOUR 876. 000 876. 00
1. 00000 3, 637.000 3,637.00
0515 700- 70028 F/ A ESB Program 7, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0520 700-70130 F/ A Repair Cay Pipe Repair 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0525 700- 70380 F/ A Erosi on Control 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0545 900- 00006 Added Item (Dol lar)/ Overwei ght Loads 0. 000 -20. 000
DOL 0. 000 0. 00
1. 00000 -20. 000 -20.00



CONTI D Cl7136R-ALT COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 12

PCN: 17136R- ALTB2 ESTI MATE RUN 11/13/ 2015
PRQJECT: STA 0142-051 - PCCP Alt ESTI MATE NO. 0004 10: 05: 48
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0550 700- 70034 F/ A Mag Chloride Application MCR 17, 289. 000 8, 136. 000
FA 9, 153. 000 9, 153. 00
1. 00000 17, 289. 000 17, 289. 00
CAT 0200 CURRENT AMTI  $ 13, 600, 836.42 $ 3,176, 889. 17 $12, 269, 020. 42
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0530 620- 00001 Field Office (dass 1) 1. 000 1.000
EACH 0. 000 0. 00
14, 783. 67000 1. 000 14, 783. 67
0535 620-00011 Field Laboratory (dass 1) 1. 000 1. 000
EACH 0. 000 0. 00
19, 711. 56000 1. 000 19, 711. 56
0540 620- 00020 Sanitary Facility 3. 000 3. 000
EACH 0. 000 0. 00
1, 478. 37000 3. 000 4,435. 11
CAT 0400 CURRENT AMI  $ 38,930.34 $ 0.00$ 38, 930. 34

PRQJECT TOTAL CURRENT AMI $13,639,766.76$ 3,176,889.17 $12, 307, 950. 76



